NOTICE

All drawings located at the end of the document.
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Mr. Martin Hestmark

Department of Energy

ROCKY FLATS OFFICE
P.O.BOX 928
GOLDEN, COLORADO 8(402-0928

aCT 071993

U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, SHWM-RI
999 18th Street, Suite 500, SWM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader

Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

93-DOE-10200

0 190

€6, 114 L0 ]

This letter is to request extensions for eight (8) Interagency Agreement (IAG) Table 6
milestones that will be delayed due to an extension granted on the submittal of the -
Remedial Investigation (RI) Report for Operable Unit (OU) No. 1. In the Department of
Energy’s (DOE) extension request of March 19, 1993, (Ref: 93-DOE-03530), we
proposed submittal dates for the draft and final Corrective Measures Study/Feasibility
Study (CMS/ES) as April 2, 1994, and October 2, 1994, respectively. However, on April

2, 1993, you granted extensions for the delivery of these two documents as

February 11, 1994, and August 3, 1994, respectively. The DOE believes that these dates
are not reasonable based on the fact that critical information transfer must occur between
the Baseline Risk Assessment (BRA) in the RI Report and Technical Memorandum No.
(TM) 10. Therefore, we request an extension for the submittal of the draft and final

CMS/ES reports to March 24, 1994, and September 20, 1994, respectively.

We are also requesting extensions for milestones associated with the submittal of the
Draft Proposed Plan, Final Proposed Plan, Responsiveness Summary, Draft Corrective
Action Decision/Record of Decision (CAD/ROD), and Final CAD/ROD (Enclosure 1).
The primary reason for these extension requests is the change in the milestone for the
submittal of the Final RI Report (critical path item) from January 4, 1993, to November

15, 1993.

Enclosure

Sincerely,

Acting Manager
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M. Hestmark and G. Baughman
93-DOE-10200

cc w/ Enclosure:

P. Singh, ERD, RFO

A. Rampertaap, EM-453
C. Gee, EG&G

G. Kleeman, EPA

J. Schieffelin, CDH

0CT 07 1993



Enclosure 1. Proposed QU1 CMS/FS, PP, RS, CAD/ROD Milestone Schedule.

IA G Deliverable IAG Table 6 Proposed Schedule | Number of Day
Milestone Date Extension

Draft CMS/ES March 31, 1993 March 24, 1994 358
February 11, 1994 * 41**

Final CMS/FS September 27, 1993 | September 20, 1994 | 358
August 3, 1994 * 48 **

Draft PP September 27, 1993 | September 20, 1994 | 358

Final PP January 4, 1994 December 28, 1994 {358

Draft RS May 6, 1994 April 29, 1995 358

FmalRS August 3, 1994 Taly 27, 1995 338

Draft CAD/ROD August 3, 1994 July 27, 1995 358

Final CAD/ROD November 1, 1994 | October 25, 1995 358

CMS/ES - Corrective Measures Study/Feasibility Study

PP - Proposed Plan

RS - Responsiveness Summary

CAD/ROD - Corrective Action Decision/Record of Decision

*

o Extension granted on April 2, 1993.

Number of days extension requested from that granteéd on April 2, 1993.
Note 1: Inter-deliverable duration are based on Table 6 of the IAG.

Note 2: The extensions granted on April 2, 1993, for the Final RFI/RI, Draft CMS/ES,
and Final CMS/FS were 315 days, 317 days, and 310 days, respectively. Based
on these extensions, the time duration between the Draft and Final CMS/FS was
seven days less than that in Table 6 of the IAG. The 358 days extension
requested above is the sum of 317 days granted for the Draft CMS/FS plus 41
days requested in this letter. Additional seven days are requested for the Final
CMS/FS to make the duration between the Draft and Final CMS/FS same as
Table 6 of the IAG. These seven days are needed since internal DOE/EG&G
review times are barely adequate under the IAG schedule.

Note 3: It is assumed that work on OU1 would not be stopped pending the resolution of

issues regarding the baseline risk assessment. If the “clock” is stopped for OU1,
then all milestones will need to be extended by the corresponding time duration.
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